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CONSTRUCTICON PRCGRESS REPORT FOR
MONTH OF _ dpril 195 &

To be submitted (in duplicate) as of the first day of each month on
all projects involving new construction, repairs, or alterations. If
authorization has been received and work not yet commenced, report should
be submitted, giving under "Date of Commencement", the known or estimated
date when work will commence.

STATSPEC Project TitLe: | 2oc-::-: I STATINTL
STATINTL Contractor: |GGG "Allotment No.:  4442w40-001
Date of Commencement: 15 ihma 1953 Scheduled Completion Date: 12 Des. 1953

Advanged to 11 Jamuary 195 a.mzai
Authority for construction (1dent1f1cation of instrument authorizin or§

131..3195%
Brief descriptlon of work involved' Conatruastion of New Operations Buildlngz_

Awdllery Building, Fences, etoc.

Percent completed in various branches of work:

Excavation, gradingé pavingd 804 | Flooring %
Concrete, cement work 100% |. Hardware 100%
Structural steel® mise.iren |3004 | . Painting, glazing AB%
Masonry 100% Plumbing L 100%
Carpentry, millwork,doil,part.99% Heating, ventilating Q0%
Roofing, waterproofing 100% Electrical o8%
Sheet metal 0% 1 Electric fixtures 98% |
Lath, plaster, acoustic 9%t | Approach workGhange 1 | 609
Insulation 1% | Other % |
Aluninum & gtee]l windows 1 Prelim,,fance,flsg pole sﬁé_1
Coramic Tile 1004 | Alimimm sntranees 90%
Totals:
Amount of contract, including additions and deductions $ 384,603.17°
Value of work completed to date _3544302,53
Value of materials on site 3,500,00
Value of materials in storage )
Total value of completed work and materials 357,802,53
Total of partial payments to 4 da¥y 195 4 322,022,228
BY

(signature)
Sec opposite side for instructions.
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- 1. This blenk is an interim form to be used in
reporting progress on all contracts involving expenditure
of funds for construction, including alterations and re-
pairs to existing structures and is intended to supplement
the Real Property Report (Form No. 36-219) in affording a
complete record of the Agency's real property holdings.

2. When no Agency technical representative is assigned
to the project or to the station under whose jurisdiction
the work is being done, the necessary  information should be
obtalned from the appropriate representative of the Agency
responsible for management of the contract.

3. If various units of work under one authorization
do not lend themselves to inclusion in one progress report,
' separate sheets should be submitted; €.8., when work under
a given authorization is handled under two or more separate
contracts.-
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8ee "Approach Work" sbove
Conduit for Telephone

Trench Coveres«-Code Room #3

Elea, Panels M & R

Credit on Aeous, Tiie

Additional Peneing

Additiomal Turnouts in Entrance Road
Connect Battery Charger & Heater
Pulletin Boards

Trenah Covers, Nain Rsdio Room
Erecting 5 Property Signs

Elect, %ork & P.H, Thresholds
Elact, Work--Reloe. of Comprossor
Cement Bose I sonyy Paint

Seeding

Relocation of Transfay Swiitch

100%
100%
1008

95%

85%

60%
loc%
100%
1008
100%
100%
100%

100%
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